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RESOLUTION NO. 95 - 166 

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 
FOR PROJECT 94-95-070, 

DRILLING AND DEVELOPING WATER WELL NO. 60 

THE CITY COUNCIL IS INFORMED THAT: 

WHEREAS, Resolution No. 94-95-070, adopted September 6, 1994, 

authorized a contract with R. L. Guffey, Inc. in the amount of $218,673 

for the drilling and developing of Water Well No. 60 to replace Well 

No. 18 which is decreasing in production. 

WHEREAS, two test holes were drilled and both were found 

to be unsuitable for a municipal well. One test hole resulted in 

an irrigation well for Maag Park for a total expenditure of $109,526. 

WHEREAS, Change Order No. 1 is necessary to approve funds 

for drilling a test hole at a new site and to construct a municipal 

water well if suitable conditions are found. 

NOW, THEREFORE, the City council of Las Cruces, New Mexico, 

hereby determines and resolves as follows: 

(I) 

THAT, the Mayor, on behalf of the City of Las Cruces, is 

authorized to execute Change Order No. 1 to Project 94-95-070 in the 

amount of $109,526. 

(II) 

THAT, the city Manager and his staff are authorized and 

directed to do all things necessary to implement Change Order No. 

1 to Project No. 94-95-070. 

DONE AND APPROVED, this 5th day of December, 1994. 

~ c· y Cle 

[SEAL] 

Moved by: Tomlin 

Seconded by: Kennon ---------
APP OVED AS TO FORM: 

-~{Mv/ 
Legal Department 

MAYOR 

VOTE: 

Mayor Ruben A. Smith: 
councillor Tomlin: 
Councillor Benavidez: 
Councillor Ferralez: 
Councillor Kennon: 
Councillor Valencia: 
Councillor Haltom: 

Aye 
Aye 
Absent 
Aye 
Aye 
Aye 
Aye 
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CHANGE ORDER 

PROJECT NUMBER: 
94-95-070 

PROJECT NAME: 

CHANGE ORDER NO.: 

1 

Drilling & Developing Water Well No. 60 

ORIGINAL CONTRACT AMOUNT:$2 l 81673 • 00 

PREVIOUS CHANGE ORDBR AMOUNTS:. __ O __ _ 

THIS CHANOB ORDBR AMOUNT: l091526 • OO 

NBW CONTRACT AMOUNT: $3281199 • OO 
503 3301 802 008 ACCOUNT NUMBBR:, _________ _ 

1. DESCRIPTION OF CHANGE: 

DATE: 

PREVIOUS CHANGE ORDERS: 

0 

ORIGINAL CONTRACT TIME: __ .:::.l=.20><---­

PREVIOUS CHANGE ORDER TIME:._....,0;::__ __ 

THIS CHANGE ORDER TIME:, ___ 50..:-.... __ 

NEW CONTRACT TIMB:, ____ 1_7_;,_0 __ _ 

Pays contractor for test hole at site #1 to allow for drilling a new site. 

Pays contractor for test hole at site #2 and to inake this into an irrigation 
well for City Parks & Recreation. 

2. DETAILED COST OF CHANGE: 

see Attached 

3. REASON FOR CHANGE: 

Site #1 for well showed only rhyolite, a low porosity ma.terial not conducive to 
producing reasonable quality or quantity of water for do~stic use. 

Site #2 lo9ging revealed quality & quantity was not conducive to producing water 
for daoostic use. 

ACCEPTED FOR THE CONTRACTOR: ARCHJTBCT/BNGJNBER APPROVAL: 

:.: ?it±~ Le 
TiUe: 1/, IQ· 

Fir■: ____________ _ 

Na■e: ____________ _ 

TiUe: ____________ _ 

Date: ---1.I..LI_-.....Jc,~-~c:,:....ly ______ _ Date: ____________ _ 

ATTEST: 

TiUc: _____________ _ 

Date: _____________ _ ~ 
(SBAL) 

EXHIBIT 

I -gu 
Revised 3/29/94 



site 

Site 

#1: 

• • 
CBUIG■ oua ,, DLL 10 

•• OJIIC'l' #14•11•070 
COUIICIL AlfHD t2ll 1 173.00 

(Behind Maarscheidt Canter - Abandoned) 

Bid Itam 
1 
2 
2 

14 

#2: 

Bisi 

1 
2 

Mobilization & Demobilization 
686' Test Hole $23.00 ft. 
Deduct For Logging 
230' Cement Plug $6.00 ft. 

(Off Walnut on Paz Park) 

ttem 
Mobilization & Demobilization 
370' Test Hole With Log $23.00 ft. 

Site 2: Irrigation Well 

Bid Itp 
5 

None 
None 

10 
12 

None 
13 

370' Drilling 23 11 hole $30.00 
260' 12%11 Casing $26.50 
110 1 Standard Screen $49.00 
23 yds Gravel $110 yd 
20 hrs Develop $90/hr 
Furnish, Install & Remove Test Pump 
6 hrs Test Pumping $150/hr 

Grand Total 

$23,200 
$15,778 

<$ 2,250> 
S 1.380 
$38,108 

$23,200 
$11,408 
$34,608 

$11,100 
$ 6,890 
$ 5,390 
$ 2,530 
$1,800 
$ 8,200 
S 900 
$36,810 

$109,526 
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CITY OF LAS CRUCES PROJECT NO. 94-95-070 

BID ITEMS 
.,, 

i 

NO. QTY. UNtT DESCRIM10N UNIT '('(,)TAJ., 
PRICE PRICE 

I 1 Ea. Well • 60 Moblllzadon ud Dcmoblllzadoa for s 0 s ,,, ; 

Tost Hole and WIii ~~~DD.!- ~ ~ :J.LUJ ';--
, 

:l.3. #~ S1_~ 30(). IJ1 1 llOO LP. 6• Diameter Test Hole and Elcccrlc Loi s 
s /'I~.!! 

, 0 
J 4 Ea. W• Samples fi-om Tut Hole s 771,6. !.. 

4 200 L.F. Rum Tc:a Hole 10 Jo• Dla.metar for Swfar.e s 
.j/). '!_.0 S pO 

Cuin; f:,(/()0. -

s &DO L.F. ktatn TIil Hole to 23• Dll!Pdla' fbr Pmducdoo s 
.31). 0~. 

s 'f. oO Rola ,:J, DOI), -

6 100 LP. FwDllhln1, Scttlng and Ccmentlna In Pl.a 14' s 
"f,p.o.E 

s ,o 
S~c.tns 80IJ6>, -

7 700 LP. Fumlshlnc and Setting 1,• Inner Cuing S 210.'L° •• S,.;'J,/. 061, -

a 300 L.F, FumlsblnJ wl 1.nslallin& 1,· Comlnuous Slot s 
//tJ. D.! 

s ,., 
Stamlqs Stcd Extn Srrona Wa:r Well Scrun 33 oo~. -

' 20 L.P, P11mlshln1 wl lnullin1 115•. Bllllk CMln& s -~4. o_! s l.fo. s.,E 

10 70 c.v. Fwnlshlns .. d Plaoln1 Qm,111 Pllduna s oo 
/ID, -

,o 
s 7 ?tlGJ. -

11 I E&. Pumlsh, lnlta1I llld Remove TClt Pump r.l9..5'06, O.!) sJ,st_~'M. •.! 
J 

12 41 Hr. Fumi.h 0cw ,I: Bqlllpment A Pmbnn Work for s 
94','!E-

s 
Developifta Well ~'1.!1.11. 1/J!-

13 24 Ht. furnish Crr.w & Equipnlellt & rcrfonn .wortc Tm s 
/~().~ ~~"""· ~ Pmnpine W•ll 

14 1 L.S, 100' Test Hole Ctmtnt PIii& S t.1111. te $ /,()I). ~ 

TOTAL BASE sm ITEMS 1-1◄ s s/ 7'1 IR~O ~ ~ 
·,oo 

, 
•u L.P, Pumlsbln& & lrlsWlin& W Conttnuou6 Slat s 

5'/. t.! 
$ 0D 

Slandard Steel Exira ~tmn; W111:r Woll Screen )17/JD,..-, 
1 16 200 L,F. .llAm Test Hole ro 32• OlllfflCtcr Aw Sar&cc 

Casini 
s st.~ s o,O 

Jl,l,~l). -
•17 aoo Lt', Ream Test Hole ro lS" Diameter for Production s 

49. !!!--
s o<> 

Hole 391JIO -
•u 200 l~P- Punabbill&, Scttlns end Ccmcntlo1 la rlacc: 26" s 

19.!!-
s 0o 

Swfacc C.ina /51 100. -

TOTAL BID IT6M5 1-11 $ s ~, 39/.D .°-
1 

Alternate Bid Items 
, 
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